
STATE OF CALIFORNIA--BUSINESS,TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES
Office of Structural Materials
Quality Assurance and Source Inspection

Bay Area Branch
690 Walnut Ave.St. 150
Vallejo, CA 94592-1133
(707) 649-5453
(707) 649-5493

Contract #:  04-0120F4 

Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     69.15

SOURCE INSPECTION REPORT
Resident Engineer:Pursell, Gary Report No: SIR-002280

Address: 333 Burma Road Date Inspected: 02-Dec-2009
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 700
Prime Contractor: American Bridge/Fluor Enterprises, a JV OSM Departure Time: 1900
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Location: Changxing Dao, Shanghai, China

Quality Control Contact: William (Bill)Oak Quality Control Present: Yes No
Material transfer: Yes No N/A Sampled Items: Yes No N/A
Stock Transfer: Yes No N/A OK to Cut: Yes No N/A
Rebar Test Witness: Yes No N/A Delayed/Cancelled: Yes No N/A
Other: Coating Inspection
Bridge No: 34-0006 Component:  Lift 3 West, Lift 1 East, Lift 2 East, Lift 1 West, OBG 7DE
Bid Item: 77, 78, 79 Lot No: B265

Summary of Items Observed:
On this date Caltrans Office of Structural Materials (OSM) Quality Assurance (QA) NACE III coating inspector, 
Mr. James Lumley arrived on site at the Zhenhua Port Machinery Company (ZPMC) facility at Changxing Island 
in Shanghai, China. The purpose of the coating inspections are to monitor the surface preparation and coating 
applications for the SAS Bay Bridge project. This QA NACE III coating inspector observed the following:
Lift 3 West
Repairs to the Top Edge Plate and Transverse Weld Seam of the East Side plate were performed in accordance 
with the agreed upon procedure, Top Edge Plate areas received a second application of Interzinc 52 undercoat and 
the Side Plate was cleaned and the initial first coat of Interzinc 52 applied. Profile amplitude of base metal surfaces 
cleaned prior to application was 25-60um.
Lift 1 West
ZPMC personnel abrasive blasted to base metal and an SSPC SP-10 condition two (2) small locations at Panel 
Point #12.5 on an area adjacent to the Longitudinal Diaphragm approximately 2 square feet of surface area was 
observed for this work. ZPMC paint stock of Interzinc 22 was very low and they mixed a full kit to perform this 
work. 
Lift 2 East
Surfaces of the NDT areas on the “F” Side Plate and Top Edge of the Top Plate were in process of cleaning 
operations for application of Interzinc 52 per the agreed upon method of repairs.
Lift 1 East
Transported into Blasting workshop #4 for repairs to damaged previously applied undercoats and top coated areas 
after Trial Assembly operations and fabrication repairs. Caltrans QA Lumley was informed by Caltrans QA 
Hernandez that MT testing remains incomplete.
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OBG 7DE
Internal undercoated surfaces were checked for Dry Film Thickness (DFT) verification. Excessive DFT was 
observed and repairs are required prior to re-inspection. 
Note: All inspections were performed jointly with ABF & ZPMC QA/QC representatives and Caltrans QA 
Lumley when achievable. International Protective Coatings technical service representative were available for 
inspections and consultation.
Summary of Conversations:
No relevant conversations on this date.
Comments
This report is for the purpose of determining conformance with the contract documents and is not for the purpose 
of making repair or fit for purpose recommendations.  Should you require recommendations concerning repairs or 
remedial efforts please contact Eric Tsang (858) 699-9549, who represents the Office of Structural Materials for 
your project. 

Inspected By: Lumley,James Quality Assurance Inspector

Reviewed By: Peterson,Art QA Reviewer
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